
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:06 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 670 Date: 31-Oct-2014 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 879

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No inspection today because there is no MEP nor elevator fieldwork. Bill Shedd, Bill O'Sullivan and I went
to the east anchorages to lower the dehumidification system set points. Misc MEP paperwork and write
diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Dehumidification System

At 0900, Bill Shedd, CT, Bill O'Sullivan, ABF, and I went the east anchorage splay chambers, EB and WB
bridges to lower the set points for the dehumidification systems per direction from the DJV.

The set points in the two units were lowered to 20% RH.

128 0-000-000.128
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